

PMP

Course Syllabus

Accredited with PMI®



- ✓ What is PMP & PMI
- ✓ PMP Exam Syllabus
- ✓ PMP Exam Format

- ✓ Definition Project
- ✓ What is Project Management
- ✓ What is Program management
- ✓ What is Portfolio Management
- ✓ Project Management Office(PMO)
- ✓ Project Constraints
- ✓ Stake Holder management
- ✓ Organization Structure
- ✓ Project Life cycle Vs Product Life cycle

- ✓ Project life cycle Vs Project Management processes
- ✓ The Five Project Management process Groups
- ✓ Process Groups , Knowledge Areas and project
- ✓ Management Process mapping
- ✓ What happens in each process group

- ✓ What is project integration management
- ✓ The key role of the project manager and project team
- ✓ Project selection methods
- ✓ The integration management knowledge area
- ✓ Develop Project Charter
- ✓ Develop Project Management Plan
- ✓ Direct and Manage Project Execution
- ✓ Monitor & Control Project Work

Module 4: Project Integration Management (Contd.)

- ✓ Perform Integrated Change Control
- ✓ Close Project or Phase

- ✓ What is project scope management
- ✓ Product scope Vs Project scope
- ✓ The key terms in project scope management
- ✓ The project scope management processes
- ✓ Collect Requirements
- ✓ Define Scope
- ✓ Create WBS
- ✓ Verify Scope
- ✓ Control Scope

- ✓ What is project scope management
- ✓ Product scope Vs Project scope
- ✓ The key terms in project scope management
- ✓ The project scope management processes
- ✓ Collect Requirements
- ✓ Define Scope
- ✓ Create WBS
- ✓ Verify Scope
- ✓ Control Scope

- ✓ What is project cost management
- ✓ Difference between cost estimating and cost budgeting
- ✓ Control accounts
- ✓ The project cost management processes
 - Estimate costs
 - Determine budget
 - Control costs
- ✓ Earned value management
- ✓ Project selection methods

- ✓ What is quality?
- ✓ What is quality management
- ✓ Cost of quality
- ✓ The project quality management processes
 - Plan quality management
 - Perform quality assurance
 - Control quality

- ✓ What is human resource management?
- ✓ The project human resource management processes
 - Plan Human Resource Management
 - Acquire Project Team
 - Develop Project Team
 - Manage Project Team

- ✓ What is communication?
- ✓ Communication methods, technology & channels
- ✓ Basic communication model
- ✓ The project communications management knowledge area
 - Plan Communications Management
 - Manage Communications
 - Control Communications

- ✓ What is risk?
- ✓ How is risk calculated?
- ✓ Risk categorization
- ✓ Basic communication model
- ✓ The risk management knowledge area
 - Plan Risk Management
 - Identify Risks
 - Perform Qualitative Risk Analysis
 - Perform Quantitative Risk Analysis
 - Plan Risk Responses
 - Control Risks

- ✓ What is a contract?
- ✓ What are different types of contract?
- ✓ The procurement knowledge area
 - Plan Procurements Management
 - Conduct Procurements
 - Control Procurements
 - Close Procurements

- ✓ The project stakeholder management processes
 - Identify stakeholders
 - Plan stakeholder management
 - Manage stakeholder engagement
 - Professional and social responsibility

End of the Syllabus

- This is a standard syllabus as per Accreditation Body, PMI®.
- The syllabus can be customized on request for corporate clients to suit their training requirements.
- The certification exam will be based on the PMI® Syllabus.

Skillogic is an IT consulting and professional certification training provider catering its services globally across 30+ countries including Netherlands, UAE, UK, USA ,India etc.,

For courses enquires:

Call : +1 203 6089848 (USA) | 1800 200 9030 (India Toll Free)

Email : info@skillogic.com | Corporate Clients : corporate@skillogic.com

